



**AMENDMENT TO SUPPLEMENTAL AGREEMENT NO. 9
TO
AGREEMENT FOR PLANNING, DESIGN & ENGINEERING SERVICES**

PROJECT: River Ranch County Park Completion ("Project")

**PLANNER/ LANDSCAPE
ARCHITECT/ ARCHITECT/
ENGINEER:**

Design Workshop, Inc. ("A/E")
Claire Hempel, PLA, AICP CUD, LEED® Green Associate™, CDT
812 San Antonio St; Suite 401
Austin, Texas 78701

**COUNTY'S DESIGNATED
REPRESENTATIVE:**

Williamson County Parks Department
Director of Parks
219 Perry Mayfield
Leander, Texas 78641

THIS AMENDMENT TO SUPPLEMENTAL AGREEMENT NO. 9 to Agreement for Planning, Design and Engineering Services, effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), is made pursuant to the terms and conditions of said Agreement by and between **Williamson County, Texas a political subdivision of the State of Texas ("County") and A/E.**

R E C I T A L S

WHEREAS, County and A/E previously executed Agreement for Landscape Architectural Services being dated effective 06/27/2015("Phase I Agreement");

WHEREAS, County and A/E previously executed Agreement for Landscape Architectural Phase II Services being dated effective 08/30/2016 ("Phase II Agreement");

WHEREAS, County and A/E thereafter executed Supplemental Agreement No. 9 to Agreement for Landscape Architectural Phase II Services being dated effective 01/10/2023 to provide for Additional Services ("Supplemental Agreement No. 9");

WHEREAS, it has become necessary to supplement, modify and amend the Supplemental Agreement No. 9 in accordance with the provisions thereof.

NOW, THEREFORE, premises considered, County and A/E agree that Supplemental Agreement No. 9 is modified and amended as follows:

**ARTICLE 3
TIME FOR PERFORMANCE OF ADDITIONAL SERVICES**


Attachment C – Production Schedule of Supplemental Agreement No. 9 shall be supplanted and replaced by **Attachment 1 – Production Schedule**, which is attached hereto and incorporated herein for all purposes.

**ARTICLE 4
TERMS OF AGREEMENT & EXTENT OF AMENDMENT**

All other terms of Supplemental Agreement No. 9 and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

IN WITNESS WHEREOF, County has caused this Amendment to Supplemental Agreement No. 9 to be signed in its name by its duly authorized County Judge, or presiding officer of the Williamson County Commissioners Court in the absence of the County Judge, thereby binding the parties hereto, their successors, assigns and representatives for the faithful and full performance of the terms and provisions hereof. NO OFFICIAL, EMPLOYEE, AGENT, OR REPRESENTATIVE OF THE COUNTY HAS ANY AUTHORITY, EITHER EXPRESS OR IMPLIED, TO AMEND, TERMINATE OR MODIFY THIS AGREEMENT, EXCEPT PURSUANT TO SUCH EXPRESS AUTHORITY AS MAY BE GRANTED BY THE WILLIAMSON COUNTY COMMISSIONERS COURT.

A/E:
Design Workshop, Inc.

By: 
Signature

Claire Hempel
Printed Name

Principal
Title

Date Signed: 8/2/2023

COUNTY:
Williamson County, Texas

By: _____
Signature

Printed Name

Title

Date Signed: _____

ATTACHMENT 1

PRODUCTION SCHEDULE

A/E agrees to complete the professional design services called for in **Attachment A** of Supplemental Agreement No. 9 on or before 08/01/2023.

The above date, for good cause, be extended, in writing, by County as the Project proceeds.

The schedule below indicates various project milestones and target dates.

Standard end-of-phase review periods for County shall be (10) business days minimum.

Phase VI - CONSTRUCTION ADMINISTRATION

Construction Substantial Completion:	4/11/23
Final Walk-Through:	04/21/23
Supplemental Agreement No. 9 Termination Date:	08/01/23