



CHANGE ORDER 002

FOR PROJECT: LE Drop Center Phase II Renovations

CHANGE ORDER NO: 002
 DATE OF ISSUANCE: November 30, 2023
 Contractor: Chasco Constructors, Ltd. LLP
 Project Architect: Trenton Jacobs, County Architect
 Project Engineer: N/A

NTP Date January 2, 2023

EXPLANATION:

1. Relocate main gate and electrical gate operation components to include a new access control stand.

CONTRACT CHANGE:

1. Add additional time and materials to relocate the existing gate and relocate controls: increase of \$6,267.50

Original Contract Amount.....	\$	264,867.00
Net change by previously submitted Change Orders.....	\$	13,598.00
Contract sum prior to this Change Order was.....	\$	278,465.00
Contract Sum be increased/ by this Change Order in the amount of.....	\$	6,267.50
The new Contract Sum including this Change Order will be.....	\$	284,732.50
Percentage Increase of Change Orders over Original Contract Amount		7.50%
The Contract Time will be changed by		Thirty-One (31) calendar days.
The date of Substantial Completion as of the date of this Change Order.....		December 31, 2023

RECOMMENDED BY:


Leslie Heine
 Contractor's Printed Name


 Signature

November 28, 2023
 Date

REVIEWED BY:


Trenton H. Jacobs
 Trenton Jacobs County Architect


 Signature

11/28/23
 Date

ACCEPTED BY:

J. Angel Gomez
 Owner's Representative
 J. Angel Gomez, Senior PM


 Signature

11/28/2023
 Date

CHASCO CONSTRUCTORS

P.O. BOX 1057
ROUND ROCK, TX 78680
Ph : 512-244-0600

Change Request

To: Angel Gomez
Williamson County

Number: 2
Date: 11/17/23
Job: 20-22113 LE DROP PHASE II

Description: Fencing

We are pleased to offer the following specifications and pricing to make the following changes:

Item#	Description	Price
	Furnish & install 20' of 6' tall wood privacy fence. Furnish & install one 20' double swing gate with new hinges, 2x4s & 1x6 pickets on existing frame	\$7,130.00
	DEDUCT to reinstall existing wood on steel double swing gate from original quote	\$-862.50
	Subtotal:	\$6,267.50
	Total:	\$6,267.50

Approved by: _____
Date: _____