



**SUPPLEMENTAL AGREEMENT NO. 1  
TO  
AGREEMENT FOR DESIGN & ENGINEERING SERVICES**

**PROJECT:** New Williamson County Headquarters Facility ("Project")

**ARCHITECT/  
ENGINEER:**

**Marmon Mok, LP acting by and through its general partner  
Marmon Mok Management Group, LLC ("A/E")**  
Briant A. Harkiewicz, AIA, LEED AP, Partner  
1020 NE Loop 410, Suite 201  
San Antonio, TX 78209

**COUNTY'S DESIGNATED  
REPRESENTATIVE:**

**Williamson County Facilities Department**  
Director of Facilities  
3101 SE Inner Loop  
Georgetown, Texas 78626

**THIS SUPPLEMENTAL AGREEMENT NO. 1** to that certain **Agreement for Design and Engineering Services**, effective as of the latest date of the signatories indicated at the conclusion of this document (the "Effective Date"), is made pursuant to the terms and conditions of said Agreement by and between **Williamson County, Texas** a political subdivision of the State of Texas ("County") and A/E.

**RECITALS**

**WHEREAS**, County and A/E previously executed an **Agreement for Design and Engineering Services** being dated effective **June 28, 2022** ("Agreement");

**WHEREAS**, County now wishes to **design alternate structural framing and include various technology scopes**; all of which would constitute Additional Services due to being outside the original scope of Basic Services; and,

**WHEREAS**, in accordance with **Article 7** of the Agreement, this Supplemental Agreement provides a description of the scope, compensation for, and schedule of Additional Services;

**WHEREAS**, it has become necessary to supplement, modify and amend the Agreement in accordance with the provisions thereof.

## **SUPPLEMENTAL AGREEMENT**

**NOW, THEREFORE**, premises considered, County and A/E agree that the Agreement is modified and amended as follows:

### **ARTICLE 1 SCOPE OF ADDITIONAL SERVICES**

A/E hereby agrees to provide the following Additional Services (referred to herein as “Additional Services”).]

Technology scope to include access control system, cellular DAS system and sound masking system. Also included in the Additional Services will be a alternate structural framing study to be submitted in the 100% Design Development Package.

### **ARTICLE 2 COMPENSATION FOR ADDITIONAL SERVICES**

In accordance with the terms and conditions of the Agreement, County hereby agrees to pay A/E **Thirty-Nine Thousand and Fifty Dollars (\$ 39,050.00)**.

### **ARTICLE 3 TIME FOR PERFORMANCE OF ADDITIONAL SERVICES**

A/E hereby agrees to provide the Additional Services set out herein on or before **November 2, 2026**.

### **ARTICLE 4 TERMS OF AGREEMENT & EXTENT OF SUPPLEMENTAL AGREEMENT**

All Additional Services described herein will be performed in accordance with the terms and conditions of the Agreement. All other terms of the Agreement and any prior amendments thereto which have not been specifically amended herein shall remain the same and shall continue in full force and effect.

**IN WITNESS WHEREOF**, County has caused this Supplemental Agreement to be signed in its name by its duly authorized County Judge, or presiding officer of the Williamson County Commissioners Court in the absence of the County Judge, thereby binding the parties hereto, their successors, assigns and representatives for the faithful and full performance of the terms and provisions hereof. NO OFFICIAL, EMPLOYEE, AGENT, OR REPRESENTATIVE OF THE COUNTY HAS ANY AUTHORITY, EITHER EXPRESS OR IMPLIED, TO AMEND, TERMINATE OR MODIFY THIS AGREEMENT, EXCEPT PURSUANT TO SUCH EXPRESS AUTHORITY AS MAY BE GRANTED BY THE WILLIAMSON COUNTY COMMISSIONERS COURT.

**A/E:**  
Marmon Mok, LP  
Acting by and through its general partner  
Marmon Mok Management Group, LLC

**COUNTY:**  
Williamson County, Texas

By:  \_\_\_\_\_  
Signature

By: \_\_\_\_\_  
Signature

Briant Harkiewicz  
Printed Name

\_\_\_\_\_  
Printed Name

Partner  
Title

\_\_\_\_\_  
Title

Date Signed: 1.25.24

Date Signed: \_\_\_\_\_