



CHANGE ORDER Historic Courthouse Exterior Painting

CHANGE ORDER NO: #01

NTP Date: 02/26/24

DATE OF ISSUANCE: 3/26/24

Contractor: J.T. Vaughn Construction

Architect/ Engineer: Trenton Jacobs

EXPLANATION:

- 1. Additional painting requested by Williamson County

CONTRACT CHANGE:

- 1. Increase in Contract Sum/No change in substantial completion date

Original Contract Amount	\$ 177,989.70
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 177,989.70
Contract Sum be increased by this Change Order in the amount of	\$ 13,327.00
The new Contract Sum including this Change Order will be	\$ 191,316.70

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 7 %

The Contract Time will be changed by 10 days
The date of Substantial Completion as of the date of this Change Order 5/11/24

RECOMMENDED BY:

Danny Thompson, CEO
Contractor's Printed Name

[Signature]
Signature

4/4/2024
Date

REVIEWED BY:

Trenton H. Jacobs
Architect/ Engineer Name

[Signature]
Signature

4/4/24
Date

ACCEPTED BY:

Dale Butler
Owner's Representative

[Signature]
Signature

4/4/24
Date