

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 1

- 1. CONTRACTOR: Texas Materials Group, Inc.
- 2. Change Order Work Limits: Sta. _____ to Sta. _____
- 3. Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)
- 4. Reasons: 2E (3 Max. - In order of importance - Primary first)

Project: 231FB91

Roadway: O'Conner Drive Mill and Overlay

Purchase Order Number: _____

5. Describe the work being revised:
 Miscellaneous difference in site conditions.

- 6. Work to be performed in accordance with Items: All
- 7. New or revised plan sheet(s) are attached and numbered: N/A
- 8. New Special Provisions to the contract are attached: Yes No

9. New Special Provisions to Item N/A No. N/A, Special Specification Item N/A are attached.

Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit, or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date <u>12-APR-2024</u></p> <p>By <u>John Thomas</u> <small>Digitally signed by John Thomas DN: cn=US, email=john.thomas@texasmaterials.com, c=US, ou=Texas Materials Group, o=Texas Materials Group, ou=John Thomas, email=john.thomas@texasmaterials.com, date=2024.04.12 10:47:21-0500</small></p> <p>Typed/Printed Name _____</p> <p>Typed/Printed Title _____</p>	<p>The following information must be provided</p> <p>Time Ext. #: _____ Days added on this CO: _____</p> <p>Amount decreased by this change order: <u>(\$307,923.76)</u></p>
---	---

RECOMMENDED FOR EXECUTION:

- [Signature] 6/5/24 _____ Date

Project Manager Construction Observer

APPROVED REQUEST APPROVAL
- [Signature] 6/5/24 _____ Date

Design Engineer

APPROVED REQUEST APPROVAL
- [Signature] 6/6/24 _____ Date

Program Manager

APPROVED REQUEST APPROVAL
- Design Engineer's Seal: _____ Date

APPROVED REQUEST APPROVAL
- _____ Date

APPROVED REQUEST APPROVAL
- _____ Date

APPROVED REQUEST APPROVAL



WILLIAMSON COUNTY, TEXAS

Change Order

1

Project # 231FB91

TABLE B: Contract Items

ITEM	DESCRIPTION	UNIT	ORIGINAL + PREVIOUSLY REVISED			ADD or (DEDUCT)			NEW		
			UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	ITEM COST	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN	
160	FURNISHING AND PLACING TOPSOIL (4")	SY	\$7.00	5,116.00	\$35,812.00	0.00	5,116.00	\$35,812.00		\$0.00	
164	DRILL SEEDING (PERM) (RURAL) (SANDY)	SY	\$0.36	5,116.00	\$1,841.76	0.00	5,116.00	\$1,841.76		\$0.00	
166	FERTILIZER	AC	\$875.00	2.00	\$1,750.00	0.00	2.00	\$1,750.00		\$0.00	
6001	VEGETATIVE WATERING	MG	\$40.00	635.00	\$25,400.00		(635.00)	\$0.00		(\$25,400.00)	
6175	AGGR (TY-B GR-4 SAC-B)	CY	\$150.00	514.00	\$77,100.00		514.00	\$77,100.00		\$0.00	
316	ASPH (CHFRS-2P OR CRS-2P)	GAL	\$4.80	20,675.00	\$99,240.00		14,607.00	\$70,113.60		(\$29,126.40)	
6011	D - GR HMA(SQ) TY - B PG64 - 22	TON	\$111.00	1,950.00	\$216,450.00		(1,597.48)	\$39,129.72		(\$177,320.28)	
340	D - GR HMA TY(SQ) - D PG70 - 22	TON	\$141.00	6,498.00	\$916,218.00		(284.90)	\$876,047.10		(\$40,170.90)	
6021	PLANE ASPH CONC PAV (0" TO 2")	SY	\$4.00	5,563.20	\$22,252.78		649.90	\$24,852.40		\$2,599.62	
354	PLANE ASPH CONC PAV (8")	SY	\$9.00	4,430.00	\$39,870.00		(3,643.40)	\$32,790.60		(\$32,790.60)	
500	MOBILIZATION	LS	\$53,000.00	1.00	\$53,000.00		1.00	\$53,000.00		\$0.00	
6001	BARRICADES, SIGNS AND TRAFFIC HANDLING	MO	\$15,000.00	1.00	\$15,000.00		1.00	\$15,000.00		\$0.00	
6109	WK ZN PAV MRK SHT TERM (TAB) TY W	EA	\$1.50	1,089.04	\$1,633.56		(67.04)	\$1,446.00		(\$100.56)	
6111	WK ZN PAV MRK SHT TERM (TAB) TY Y - 2	EA	\$1.50	764.00	\$1,146.00		0.00	\$1,146.00		\$0.00	
666	REFL PAV MRK TY I (W) 8" (SLD) (090MIL)	LF	\$1.30	2,320.92	\$3,017.20		(265.92)	\$2,671.50		(\$345.70)	
6401	REFL PAV MRK TY I (W) 12" (SLD) (090MIL)	LF	\$2.00	1,082.00	\$2,164.00		(1,082.00)	\$0.00		(\$2,164.00)	
6047	REFL PAV MRK TY I (W) 24" (SLD) (090MIL)	LF	\$25.00	114.60	\$2,865.00		(114.60)	\$0.00		(\$2,865.00)	
6053	REFL PAV MRK TY I (W) (ARROW) (090MIL)	EA	\$115.00	12.00	\$1,380.00		(2.00)	\$1,560.00		(\$230.00)	
666	REFL PAV MRK TY I (W) (ARROW) (090MIL)	EA	\$130.00	10.00	\$1,300.00		2.00	\$260.00		\$260.00	
6098	REF PAV MRK TY I (W) 4" (BRK)	EA	\$30.00	5.00	\$150.00		5.00	\$150.00		(\$150.00)	
6167	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$0.20	3,748.94	\$749.79		11.06	\$2.23		\$2.21	
6170	REFL PAV MRK TY II (W) 4" (SLD)	LF	\$0.20	16,566.84	\$3,313.37		(1,155.84)	\$3,082.20		(\$231.17)	
666	REFL PAV MRK TY II (W) 8" (SLD)	LF	\$0.50	2,320.92	\$1,160.46		(16.92)	\$1,152.00		(\$8.46)	
6180	REFL PAV MRK TY II (W) 12" (SLD)	LF	\$1.30	230.25	\$299.33		(230.25)	\$0.00		(\$299.33)	
666	REFL PAV MRK TY II (W) 24" (SLD)	LF	\$1.95	114.60	\$223.47		(114.60)	\$0.00		(\$223.47)	
6184	REFL PAV MRK TY II (W) (ARROW)	EA	\$55.00	12.00	\$660.00		(2.00)	\$550.00		(\$110.00)	
6192	REFL PAV MRK TY II (W) (WORD)	EA	\$55.00	10.00	\$550.00		2.00	\$660.00		\$110.00	
666	REFL PAV MRK TY II (W) 18" (YLD TRI)	EA	\$15.00	5.00	\$75.00		(5.00)	\$0.00		(\$75.00)	
6205	REFL PAV MRK TY II (Y) 4" (BRK)	LF	\$0.10	1,514.00	\$151.40		(1,514.00)	\$0.00		(\$151.40)	
6207	REFL PAV MRK TY II (Y) 4" (SLD)	LF	\$0.20	13,804.04	\$2,760.81		1,212.96	\$3,003.40		\$242.59	
666	RE PM W / RET REQ TY I (W) 4" (BRK) (090MIL)	LF	\$0.50	3,748.94	\$1,874.47		(28.94)	\$1,860.00		(\$14.47)	
666	RE PM W / RET REQ TY I (W) 4" (SLD) (090MIL)	LF	\$0.50	16,566.84	\$8,283.42		(1,186.84)	\$7,690.00		(\$593.42)	
6314	RE PM W / RET REQ TY I (Y) 4" (SLD) (090MIL)	LF	\$0.50	13,804.04	\$6,902.02		2,511.96	\$8,150.00		\$1,255.98	
6007	REFL PAV MRKR TY I-C	EA	\$6.00	304.00	\$1,824.00		(4.00)	\$1,800.00		(\$24.00)	
					\$1,546,477.84			\$1,238,494.08		(\$307,923.76)	

CHANGE ORDER REASON(S) CODE CHART

<p>1. Design Error or Omission</p>	<p>1A. Incorrect PS&E 1B. Other</p>
<p>2. Differing Site Conditions (unforeseeable)</p>	<p>2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other</p>
<p>3. County Convenience</p>	<p>3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other</p>
<p>4. Third Party Accommodation</p>	<p>4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other</p>
<p>5. Contractor Convenience</p>	<p>5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other</p>
<p>6. Untimely ROW/Utilities</p>	<p>6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other</p>