

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Contractor: Capital Excavation NTP Required: ☐ Yes ☒ No

Project Name: Corridor C-SH 29 Bypass

Change Order Work Limits: Sta. 11+00 to Sta. 12+00 (Jonah Stations)

Type of Change(on federal-aid non-exempt projects): Minor (Major/Minor)

Reasons: 1B (3 Max. - In order of importance - Primary first)

Describe the work being revised:

1B. Design Error or Omission. Other.: This Change Order compensates the contractor for maintaining an existing Jonah water meter that was not accounted for in the plans.

Work to be performed in accordance with Items: See attached.

New or revised plan sheet(s) are attached and numbered: 472 and 472A

New Special Provisions/Specifications to the contract are attached: ☐ Yes ☒ No

New Special Provisions to Item N/A No. N/A. Special Specification Item N/A are attached.


Each signatory hereby warrants that each has the authority to execute this Change Order (CO).

<p><i>The contractor must sign the Change Order and, by doing so, agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change.</i></p> <p>THE CONTRACTOR Date _____</p> <p>By <u>joe chesney</u> <small>Digitally signed by joe chesney DN: cn=joe chesney, o=Capital Excavation, ou=Capital Excavation, email=joe.chesney@capitalexcavation.com, c=US</small></p> <p>Typed/Printed Name _____</p> <p>Typed/Printed Title _____</p>	<p>The following information must be provided</p> <p>Time Ext. #: <u>0</u> Days added on this CO: <u>0</u></p> <p>Amount added by this change order: <u>\$9,568.50</u></p> <hr/> <p>Original Contract Amount: <u>\$30,540,848.03</u></p> <p>Total Change Orders To-Date: <u>\$15,769.50</u></p> <p>Percent Change in Original Contract: <u>0.05%</u></p>
--	---

RECOMMENDED FOR EXECUTION:


Senior Construction Engineer Date 6/18/2024

RECOMMENDED FOR EXECUTION:


Department of Infrastructure Date 6/26/2024
Williamson County


Program Manager Date 6/26/2024

APPROVED:


Jonah Water Special Utility District Date 6.24.24

Presiding Officer of the
Williamson County Commissioners Court Date _____

WILLIAMSON COUNTY, TEXAS

CHANGE ORDER NUMBER: 2

Project # 22IFB67

TABLE A: Force Account Work and Materials Placed into Stock[illegible]**TABLE B: Contract Items:**

				ORIGINAL + PREVIOUSLY REVISED		ADD or (DEDUCT)	NEW		
ITEM	DESCRIPTION	UNIT	UNIT PRICE	QUANTITY	ITEM COST	QUANTITY	QUANTITY	ITEM COST	OVERRUN/ UNDERRUN
J107-19	CAP EXISTING 1.5" WATER LINE; INSTALLED	EA	\$640.00	2.00	\$1,280.00	2.00	4.00	\$2,560.00	\$1,280.00
J107-22	TRENCH SAFETY	LF	\$4.70	2,748.00	\$12,915.60	55.00	2,803.00	\$13,174.10	\$258.50
J107-26	2"C-900, DR-18 PVC PIPE;W/ TRACER WIRE; INSTALLED	LF	\$41.00	0.00	\$0.00	55.00	55.00	\$2,255.00	\$2,255.00
J107-27	2" GATE VALVE, BOX, AND MARKER; INSTALLED	EA	\$1,925.00	0.00	\$0.00	1.00	1.00	\$1,925.00	\$1,925.00
J107-28	CONNECT EXISTING 1.5" TO NEW 2"; INSTALLED	EA	\$3,850.00	0.00	\$0.00	1.00	1.00	\$3,850.00	\$3,850.00
TOTALS					\$14,195.60			\$23,764.10	\$9,568.50

CHANGE ORDER REASON(S) CODE CHART

1. Design Error or Omission	1A. Incorrect PS&E 1B. Other
2. Differing Site Conditions (unforeseeable)	2A. Dispute resolution (expense caused by conditions and/or resulting delay) 2B. Unavailable material 2C. New development (conditions changing after PS&E completed) 2D. Environmental remediation 2E. Miscellaneous difference in site conditions (unforeseeable)(Item 9) 2F. Site conditions altered by an act of nature 2G. Unadjusted utility (unforeseeable) 2H. Unacquired Right-of-Way (unforeseeable) 2I. Additional safety needs (unforeseeable) 2J. Other
3. County Convenience	3A. Dispute resolution (not resulting from error in plans or differing site conditions) 3B. Public relations improvement 3C. Implementation of a Value Engineering finding 3D. Achievement of an early project completion 3E. Reduction of future maintenance 3F. Additional work desired by the County 3G. Compliance requirements of new laws and/or policies 3H. Cost savings opportunity discovered during construction 3I. Implementation of improved technology or better process 3J. Price adjustment on finished work (price reduced in exchange for acceptance) 3K. Addition of stock account or material supplied by state provision 3L. Revising safety work/measures desired by the County 3M. Other
4. Third Party Accommodation	4A. Failure of a third party to meet commitment 4B. Third party requested work 4C. Compliance requirements of new laws and/or policies (impacting third party) 4D. Other
5. Contractor Convenience	5A. Contractor exercises option to change the traffic control plan 5B. Contractor requested change in the sequence and/or method of work 5C. Payment for Partnering workshop 5D. Additional safety work/measures desired by the contractor 5E. Other
6. Untimely ROW/Utilities	6A. Right-of-Way not clear (third party responsibility for ROW) 6B. Right-of-Way not clear (County responsibility for ROW) 6C. Utilities not clear 6D. Other

Williamson County Road Bond Program

Corridor C- SH29 Bypass Williamson County Project No. 23IFB67 Change Order No. 2

Reason for Change

This Change Order compensates the Contractor for additional work related to maintaining an existing Jonah water service that was identified during the relocation of the new Jonah water line along CR 106 but was not accounted for in the plans. Per RFI 2, Jonah stated to maintain the existing service and provided revised plan sheets and additional quantities for this work.

The following is a list of new items required for this Change Order.

ITEM	DESCRIPTION	QTY	UNIT
J107-26	2" C-900, DR -18 PVC PIPE; W/ TRACER WIRE; INSTALLED	55	LF
J107-27	2" GATE VALVE, BOX, AND MARKER; INSTALLED	1	EA
J107-28	CONNECT EXISTING 1.5" TO NEW 2"; INSTALLED	1	EA

This Change Order results in an increase of \$9,568.50 to the Contract amount, for an adjusted Contract total of \$30,556,617.53. The original Contract amount was \$30,540,848.03. As a result of this and previous Change Orders, \$15,769.50 has been added to the Contract, resulting in a .05% increase in the Contract cost. As a result of this Change Order, zero (0) days will be added to the Contract.

HNTB Corporation

Oscar Salazar-Bueno, P.E.

Change Order Worksheet

Contract Name	Corridor C - SH 29 Bypass	Solicitation #:	23IFB67
Date awarded	8/22/2023		
Awarded Contract Amount		\$30,540,848.03	
			Percentage Change
Change order #1		\$6,201.00	0.02%
Change order #2		\$9,568.50	0.03%
Total changes to date		<hr/> \$15,769.50	<hr/> 0.05%
Adjusted contract amount		\$30,556,617.53	(Running totals here)



PO Box 1301
Austin, TX 78767
Email: Estimating@CapitalExcavation.com

Change Request # 4

Date: 5/9/2024

QuoteTo:

Project: SH 29 BYPASS (1059)

Capital Project #: 1059

Description: Jonah 2" Waterline

Item	Description	Quantity	Unit	Unit Price	Amount
CO	2" C-900, DR-18 PVC Pipe	55.00	LF	41.00	2,255.00
CO	2" Gate Valve	1.00	EA	1,925.00	1,925.00
CO	Connect Existing 1.5" to New 2"	1.00	EA	3,850.00	3,850.00
	Cap Existing 1.5" Waterline	2.00	EA	640.00	1,280.00
	Trench Safety	55.00	LF	4.70	258.50

GRAND TOTAL	9,568.50
-------------	----------

Scope: Additional 2" Jonah Waterline per RFI 2.

Capital Excavation Requests an additional : TIA day(s)



REQUEST FOR INFORMATION FORM

RFI NO.: 2 DATE: 10/6/23
PROJECT: 23IFB67 - SH 29 Bypass RESPONSE REQUESTED BY
DATE: 10/6/23
TO: Jonah Water: Miles Whitney, P.E.

REFERENCE: Jonah Plan Sheet #4 (also #472)

PROBLEM:

Jonah's staff have identified an existing meter, that was not acknowledged in the current plan set.

RECOMMENDED SOLUTION:

Jonah to provide updated plan sheets.

Miles Whitney, P.E.
Originator

N/A
Supervisor

RESPONSE:

See the revised sheet #4 and the added plan sheet 4.1 to the project plans, to maintain service to this existing meter.

Miles Whitney, P.E.
Responder

10/6/2023
Date


Sign, Date & Return to HNTB via e-mail.

Mail original to: NA

HNTB Corporation
101 E. Old Settlers Blvd. Suite 100
Round Rock, Texas 78664

Attachments to RFI:

Cc:



Eddie R. Church

From: Miles Whitney <Miles@cayotecon.com>
Sent: Friday, October 6, 2023 10:34 AM
To: Eddie R. Church
Cc: 70326_CorridorC_SH29Bypass; Kyle McCoy; Steven Shull; Oscar Salazar-Bueno; rwalla@jonahwater.com; John Stanley
Subject: RE: Jonah - SH 29 Corridor C; Change Order Request
Attachments: Hwy 29 Coor C JWSUD Sht 4 4.1 9.19.23.pdf

Jonah's staff have identified an existing meter, that was not acknowledged on the current plans set. Please see the revised and add plan sheet 4 and the added plan sheet 4.1 to the project plans, to maintain service to this existing meter.


In the next phases of the roadway project with ultimate roadway is constructed then we will work to revise and completely relocate the service line out of the ROW.

Below are the Qty changes that these revised sheets include.

		Sheets				
Column1	Column2	Column10	Column11	Column19	Column20	Column21
Item No.	Item Description	4	4.1	Revised Project Totals	Original Project Qty.	Δ
4.1	2" C-900, DR-18 PVC Pipe; w/ Tracer Wire; Installed		55	55	0	55
11.1	2" Gate Valve, Box, and Marker; Installed		1	1	0	1
15.1	Connect Existing 1.5" to New 2"; Installed		1	1	0	1
19	Cap Existing 1.5" Waterline; Installed	1	2	4	2	2
22	Trench Safety	732	55	2,803	2748	55

Sincerely,

Miles Whitney, P.E.



REVISION	DATE	BY	DESCRIPTION
1	9/19/23	MS	MMW

JONAH WATER S.U.D.
 WILLIAMSON COUNTY, TEXAS
 2020 - SH 29; CORRIDOR 'C', UTILITY ADJUSTMENTS
 STA. B-10+50 TO B-17+82

DESIGN: **MMW**
 DRAWN: **MMW**
 CEC: **MMW**
 SEAL:

APPROVED:
 DATE: 9/19/23

AYOTE CONSULTING, LLC
 T.B.P.E. F.16387
 P.O. BOX 24189
 WACO, TX 76702
 PH. 254-744-3439

