



CHANGE ORDER CTTC Storm Rebuild

CHANGE ORDER NO: 07

NTP Date: 6/2/2021

DATE OF ISSUANCE: 5/20/24

Contractor: The Roof Co. Waco, LLC

Architect/ Engineer: Trenton Jacobs

EXPLANATION:

- 1. Time Extension

CONTRACT CHANGE:

- 1. Pending final electrical connection, that includes new service meter necessary for the pumps to be functional.

Original Contract Amount.....	\$ 1,585,000.00
Net change by previously submitted Change Orders.....	\$ 141,323.00
Contract sum prior to this Change Order was.....	\$ 1,726,323.00
Contract Sum be increased by this Change Order in the amount of.....	\$ 0.00
The new Contract Sum including this Change Order will be.....	\$ 1,726,323.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law)..... 8.9 %

The Contract Time will be changed by thirty (30) days
The date of Substantial Completion as of the date of this Change Order 6/19/24

RECOMMENDED BY:

Austin Montgomery
Contractor's Printed Name

Austin Montgomery
Signature

5/29/2024
Date

REVIEWED BY:

Trenton Jacobs
Architect/ Engineer Name

Trenton Jacobs
Signature

Sep 5, 2024
Date

ACCEPTED BY:

Jesus Angel Gomez
Owner's Representative

Jesus Angel Gomez
Signature

5/20/2024
Date