



CHANGE ORDER
CTTC Storm Rebuild

CHANGE ORDER NO: 08
DATE OF ISSUANCE: 6/19/24
Contractor: The Roof Co. Waco, LLC
Architect/ Engineer: Trenton Jacobs

NTP Date: 6/2/2021

EXPLANATION:

- 1. Time Extension

CONTRACT CHANGE:

- 1. Pending final electrical connection, that includes new service meter necessary for the pumps to be functional.

Original Contract Amount	\$ 1,585,000.00
Net change by previously submitted Change Orders	\$ 141,323.00
Contract sum prior to this Change Order was	\$ 1,726,323.00
Contract Sum be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,726,323.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 8.9 %

The Contract Time will be changed by thirty (30) days
The date of Substantial Completion as of the date of this Change Order 7/31/24

RECOMMENDED BY:

Austin Montgomery [Signature] 6/20/24
Contractor's Printed Name Signature Date

REVIEWED BY:

Trenton Jacobs [Signature] Sep 5, 2024
Architect/ Engineer Name Signature Date



ACCEPTED BY:

Angel Gomez
Owner's Representative


Signature

Sep 5, 2024
Date