



CHANGE ORDER CTTC Storm Rebuild

CHANGE ORDER NO: 09

NTP Date: 6/2/2021

DATE OF ISSUANCE: 8/1/24

Contractor: The Roof Co. Waco, LLC

Architect/ Engineer: Trenton Jacobs

EXPLANATION:

- 1. Time Extension

CONTRACT CHANGE:

- 1. Awaiting sub-contractor to finish electrical work.

Original Contract Amount	\$ 1,585,000.00
Net change by previously submitted Change Orders	\$ 141,323.00
Contract sum prior to this Change Order was	\$ 1,726,323.00
Contract Sum be increased by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 1,726,323.00

Percentage Increase of Change Orders over Original Contract Amount
(Not to Exceed 25% per state law) 8.9 %

The Contract Time will be changed by thirty (30) days
The date of Substantial Completion as of the date of this Change Order 9/31/24

RECOMMENDED BY:

Austin Montgomery
Contractor's Printed Name

Austin Montgomery
Austin Montgomery (Sep 3, 2024 08:56 CDT)
Signature

Sep 3, 2024
Date

REVIEWED BY:

Trenton Jacobs
Architect/ Engineer Name

Trenton Jacobs
Signature

Sep 5, 2024
Date



ACCEPTED BY:
Angel Gomez

Owner's Representative


Angel Gomez (Sep 5, 2024 08:00 CDT)

Signature

Sep 5, 2024

Date