



CHANGE ORDER Processing Room Ventilation

CHANGE ORDER NO: 01

NTP Date: 06.06.24

DATE OF ISSUANCE: September 10, 2024

Contractor: Aggieland Construction

Architect/ Engineer: Williamson County

EXPLANATION:

- **Dedicated Electrical Circuit for New Fume Hood**

CONTRACT CHANGE:

- **Dedicated Electrical Circuit for New Fume Hood**

Original Contract Amount	\$ 55,390.00
Net change by previously submitted Change Orders	\$ 0.00
Contract sum prior to this Change Order was	\$ 55,390.00
Contract Sum be increased / (decreased) by this Change Order in the amount of	\$ 1,200.00
..... The new Contract Sum including this Change Order will be	\$ 56,590.00
.....	

Percentage Increase of Change Orders over Original Contract Amount
 (Not to Exceed 25% per state law) 2.17 %

The Contract Time will be changed by 0 days
 The date of Substantial Completion as of the date of this Change Order October 1, 2024

RECOMMENDED BY:

Kyle Maas
Contractor's Printed Name

Kyle Maas
Signature

September 10, 2024
Date

REVIEWED BY:

N/A
Architect/ Engineer Name

N/A
Signature

N/A
Date



ACCEPTED BY:
Thomas Crockett

Owner's Representative

Thomas Crockett

Signature

Sep 11, 2024

Date