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Site Location: _____________________ PC Project #: __________________

Address: _________________________

City, ST: _________________________

We are requesting authorization to perform the following additional work that is not specified in

the original contract.

1. __________________________________________________________________

2. __________________________________________________________________

3. __________________________________________________________________

4. __________________________________________________________________

5. __________________________________________________________________

6. __________________________________________________________________

Please issue a change order in the amount of $ ______________ 

Project Cost Summary 

Original Bid Amount: $ 

Previously Approved CO:         $
Pending CO:             $
New Requested CO Amount: $

New Project Total: $ 

      Name: ____________________________ Title: _________________________ 

Signature: ________________________________ Date: _________________________ 

Client: ___________________________

CHANGE ORDER REQUEST

DATE - 6/25/2024
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	Client: Realty Income Corporation
	Site Location: Williamson County - Tax Office (Taylor, TX)
	Project: 6007
	Address: 412 Vance Street
	City ST: Taylor, TX 76574
	1: Install 3 new surface mounted ADA Signs
	2: Repair a 1X1 area of stone at the entrance to the ADA ramp
	3: Install 15 new wheel stops along and near ADA area
	4: Add (7) working days to contract.
	5: Completed no later than July 3rd.
	6: 
	Please issue a change order in the amount of: 13,575.61
	Name: Jesus Angel Gomez
	Title: Senior Project Manager, Wilco Facilities
		2024-06-26T13:51:54-0500
	Jesus Angel Gomez
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