CONTRACT AMENDMENT NO. 5 TO WILLIAMSON COUNTY CONTRACT FOR ENGINEERING SERVICES

WILLIAMSON COUNTY ROAD BOND PROJECT: <u>Southeast Loop Phase 2 (CR137 to CR404)</u> ("Project") Corridor A-1 and A-2 (LRTP)

THIS CONTRACT AMENDMENT NO. <u>5</u> to Williamson County Contract for Engineering Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, (the "County") and <u>Johnson, Mirmiran & Thompson, Inc. (JMT)</u> (the "Engineer") and becomes effective as of the date of the last party's execution below.

WHEREAS, the County and the Engineer executed the Williamson County Contract for Engineering Services dated effective March 13, 2017 (the "Contract");

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by a written fully executed Contract Amendment;

WHEREAS, the "Compensation Cap" under Article 5 of the Contract limits the maximum amount payable under the Contract to \$6,500,000.00; and,

WHEREAS, the Rate Schedule in Exhibit D of the Contract are limited to the rates noted in said Exhibit D; and,

WHEREAS, it has become necessary to amend the Contract.

AGREEMENT

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract is amended as follows:

- I. The Compensation Cap under Article 5 of the Contract is hereby increased from \$6,500,000.00 to \$7,500,000.
- II. The hourly Rates in the original Exhibit D of the Contract are hereby amended as shown in the attached revised Exhibit D-5.

All other terms of the Contract are unchanged and will remain in full force and effect.

IN WITNESS WHEREOF, the County and the Engineer have executed this Contract Amendment, to be effective as of the date of the last party's execution below.

| ENGINEER: | COUNTY: |
|-----------------------|---|
| By: | By: Bill Gravell (Oct 11, 2023 14:14 CDT) |
| Signature | Signature |
| Kristi Flagg | Bill Gravell |
| Printed Name | Printed Name |
| Senior Vice President | County Judge |
| Title | Title |
| October 3, 2023 | Oct 11, 2023 |
| Date | Date |
| | |

APPROVED

By Christen Eschberger at 9:36 am, Oct 05, 2023

EXHIBIT D-5

RATE SCHEDULE

| I. | |
|----------------------------|---------|
| CPI ADJUSTMENT CALCULATION | |
| BASE (1982-84) = 100 | 100 |
| March 2017 PSA SIGNED | 236.154 |
| February 2023 | 292.285 |
| DELTA | 23.77% |
| | |

CPI Rate Adjustments: Rates will remain firm for the initial first year of the Contract and such rates shall be deemed the "Initial Base Rates". Engineer must request rate adjustments, in writing, at least thirty (30) days prior to each annual anniversary date of the Contract and any rate changes will take effect on the first day following the prior year. If Engineer fails to request a CPI rate adjustment, as set forth herein, the adjustment will be effective thirty (30) days after the County receives Engineer's written request. No retroactive rate adjustments will be allowed.

Price adjustments will be made in accordance with changes in the U.S. Department of Labor Consumer Price Index (CPI-U) for All Urban Consumers, All Items, South Region (Base 1982-84 = 100).

The rate adjustment will be determined by multiplying the Initial Base Rates by a fraction, the numerator of which is the index number for most recently released index before each annual anniversary date of the Contract and the denominator of which is the index number for the first month of the Contract (the index number for the month in which the Contract was originally executed). If the products are greater than the Initial Base Rates, County will pay the greater amounts as the rates during the successive year until the next rate adjustment. Rates for each successive year will never be less than the Initial Base Rates.

Johnson, Mirmiran & Thompson, Inc.

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|--|--|--|
| Project Director | \$225.00 | \$278.48 |
| Sr. Project Manager | \$220.00 | \$272.29 |
| Senior Professional 2 | \$200.00 | \$247.54 |
| Senior Professional 1 | \$175.00 | \$216.60 |
| Professional 2 / Sr. Engineering Technician | \$150.00 | \$185.65 |
| Professional 1 / Engineering Technician | \$115.00 | \$142.33 |
| Admin / Clerical | \$65.00 | \$80.45 |

Alliance Transportation Group, LLC.

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|-------------------------------|--|--|
| Project Principal | \$250.00 | \$309.42 |
| Senior Project Engineer | \$244.00 | \$302.00 |
| Senior Engineer | \$193.00 | \$238.87 |
| Project Engineer | \$144.00 | \$178.23 |
| Engineer-in-Training (EIT) | \$101.00 | \$125.01 |
| Senior Engineering Technician | \$133.00 | \$164.61 |
| Engineering Technician | \$90.00 | \$111.39 |
| Planning Director | \$230.00 | \$284.67 |
| Senior Travel Demand Modeler | \$182.00 | \$225.26 |
| Travel Demand Modeler III | \$137.00 | \$169.56 |
| Travel Demand Modeler II | \$117.00 | \$144.81 |
| Senior Planner | \$162.00 | \$200.51 |
| Planner II | \$125.00 | \$154.71 |
| Planner I | \$85.00 | \$105.20 |
| Project Administrator | \$104.00 | \$128.72 |
| Clerical | \$65.00 | \$80.45 |

Buie & Co. Public Relations

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|----------------------------|--|--|
| Principal | \$185.00 | \$228.97 |
| Account Manager | \$140.00 | \$173.28 |
| Graphic Designer | \$125.00 | \$154.71 |
| Account Coordinator | \$120.00 | \$148.52 |
| Administrative | \$58.00 | \$71.79 |

Stantec Consulting Services, Inc.

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|--------------------------------|--|--|
| Sr. Environmental Scientist II | \$150.00 | \$185.65 |
| Sr. Environmental Scientist I | \$130.00 | \$160.90 |
| Environmental Professional II | \$110.00 | \$136.15 |
| Environmental Professional I | \$95.00 | \$117.58 |
| Environmental Staff III | \$85.00 | \$105.20 |
| Environmental Staff II | \$75.00 | \$92.83 |
| Environmental Staff I | \$65.00 | \$80.45 |
| Environmental Tech II | \$55.00 | \$68.07 |
| Environmental Tech I | \$45.00 | \$55.70 |

Cobb, Fendley & Associates

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|----------------------------|--|--|
| Senior Engineer | \$235.00 | \$290.86 |
| Project Engineer | \$125.00 | \$154.71 |
| Senior Tech | \$135.00 | \$167.09 |
| Tech | \$110.00 | \$136.15 |
| Senior Utility Specialist | \$150.00 | \$185.65 |
| Utility Specialist | \$125.00 | \$154.71 |

HVJ, Inc.

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|----------------------------|--|--|
| Senior Project Manager | \$175.00 | \$216.60 |
| Project Engineer | \$125.00 | \$154.71 |
| Staff Engineer | \$100.00 | \$123.77 |
| Senior Technician | \$60.00 | \$74.26 |
| Technician | \$55.00 | \$68.07 |

Hardesty & Hanover, LLC

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|----------------------------|--|--|
| Principal Engineer | \$200.00 | \$247.54 |
| Senior QC Engineer | \$165.00 | \$204.22 |
| Senior Project Manager | \$155.00 | \$191.84 |
| Senior Engineer | \$145.00 | \$179.46 |
| Project Engineer | \$120.00 | \$148.52 |
| Design Engineer | \$105.00 | \$129.96 |
| Engineer-in-Training II | \$95.00 | \$117.58 |
| Engineer-in-Training | \$87.00 | \$107.68 |
| Graduate Engineer | \$70.00 | \$86.64 |
| Senior CAD Manager | \$120.00 | \$148.52 |
| CAD Technician | \$85.00 | \$105.20 |
| Junior CAD Technician | \$70.00 | \$86.64 |
| Admin/Clerical | \$60.00 | \$74.26 |

Rifeline

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|--|--|--|
| President | \$200.00 | \$247.54 |
| Vice President | \$180.00 | \$222.78 |
| Sr. Public Affairs Manager | \$180.00 | \$222.78 |
| Director of Communications and Strategy | \$170.00 | \$210.41 |
| Public Involvement Manager | \$160.00 | \$198.03 |
| Community Outreach manager | \$150.00 | \$185.65 |
| Community Outreach Coordinator | \$120.00 | \$148.52 |
| Admin/Clerical | \$58.00 | \$71.79 |

Surveying and Mapping, LLC

| Labor/Staff Classification | FY 2017 Fully Burdened Labor Rates Per Hour | FY 2023 Fully Burdened Labor Rates Per Hour |
|---|---|---|
| Principal | \$170.00 | \$210.41 |
| Senior Project Manager | \$145.00 | \$179.46 |
| Project Manager | \$125.00 | \$154.71 |
| Senior Survey Technician | \$96.00 | \$118.82 |
| Survey Technician | \$88.00 | \$108.92 |
| Administrator/Clerical Support | \$70.00 | \$86.64 |
| Two (2) Person Survey Field Crew | \$130.00 | \$160.90 |
| Three (3) Person Survey Field Crew | \$160.00 | \$198.03 |
| Additional Rodperson, Chainperson, Flagperson | \$32.00 | \$39.61 |
| One (1) Person Survey Field Crew with Receiver or Robotic Total Station | \$105.00 | \$129.96 |
| Project Coordinator – Mobil LiDAR | \$120.70 | \$149.39 |
| Mobile LiDAr Processing Technician | \$96.56 | \$119.51 |
| Project Coordinator – AM | \$131.67 | \$162.97 |
| Certified Photogrammetrist | \$108.26 | \$133.99 |
| Analytical Triangulation Specialist | \$85.35 | \$105.64 |
| Aerial Mapping Technician | \$86.32 | \$106.84 |
| Orthophoto Specialist | \$86.32 | \$106.84 |
| Mapping Editor (includes QA/QC, Finishing and Finalization) | \$75.34 | \$93.25 |
| Aerial Office Technician | \$73.15 | \$90.54 |
| Project Coordinator – AP | \$115.02 | \$142.36 |
| Aerial Processing Technician | \$84.82 | \$104.98 |
| Project Coordinator -FWAL | \$110.37 | \$136.60 |
| Airborne LiDAR Processing Technician | \$86.29 | \$106.80 |
| Project Coordinator - HAL | \$110.46 | \$136.72 |
| Helicopter LiDAR Processing Technician | \$107.71 | \$133.31 |
| Geospatial Project Manager, Senior | \$215.00 | \$266.10 |
| Geospatial Project Manager | \$175.00 | \$216.60 |
| Photogrammetrist/Project Lead | \$115.00 | \$142.33 |
| 2 Person UAS Crew – Unmanned Pilot & Observer | \$195.00 | \$241.35 |
| Pilot | \$130.00 | \$160.90 |

Johnson, Mirmiran & Thompson, Inc.

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |
| In-house Plots (B/W on Bond) | SF | \$0.75 |
| In-house Plots (Color on Bond) | SF | \$1.75 |
| In-house Large Format Plotting | SF | \$2.50 |
| In-house Mounting of Large Exhibits | SF | \$10.00 |

Alliance Transportation Group, LLC.

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |
| 24 Hour counts (4) | Each | \$135.00 |
| 2-Hour Turning Movement Counts (2) | Each | \$650.00 |

BUIE & Co. Public Relations

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |

Stantec Consulting Services, Inc.

| DESCRIPTION | UNIT | 2017 UNIT COST |
|--|-------------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |
| Hazardous Materials Database Search | Per Search | \$550.00 |
| Environmental Database Search | Per Mile | \$250.00 |
| Historical Aerial Photographs | Each | \$35.00 |
| Noise Meter Rental | Per Project | \$165.00 |
| Environmental Field Supplies (lathes, stakes, flagging, spray paint, etc.) | Day | \$40.00 |
| Backhoe Rental | Day | \$1,350.00 |
| TARL Curation Fee | Drawer | \$3,640.00 |
| TARL Site Registration | Site | \$96.00 |
| Overnight Mail – Letter Size | Each | \$22.95 |
| Overnight Mail – Oversized Box | Each | \$70.00 |

Cobb Fendley & Associates, Inc.

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |
| In-house Plots (B/W on Bond) | SF | \$0.75 |
| In-house Plots (Color on bond) | SF | \$1.75 |

HVJ, Inc.

| DESCRIPTION | UNIT | 2017 UNIT COST |
|--|------|----------------|
| Rig Mobilization | Each | \$566.50 |
| Undisturbed Sample Boring w/3" Shelby Tube | LF | \$22.50 |
| Add Rock Coring (Rock Voing Cost-Soft&Hard Rock) | LF | \$22.50 |
| Texas Cone Penetration | Each | \$25.00 |
| Standard Penetration Test | Each | \$22.50 |
| Grout Backfill | LF | \$5.00 |
| Moisture Content | Each | \$18.00 |
| Hydrometer Test | Each | \$200.00 |
| Atterberg Limits Test | Each | \$75.00 |
| Unconfined Compressive Strength Test | Each | \$65.00 |
| Texas Triaxial Test | Each | \$1,750.00 |
| Percent Passing No. 200 Sieve Test | Each | \$35.00 |
| Sulfate Testing | Each | \$75.00 |
| Soil pH Testing | Each | \$200.00 |
| Consolidation Testing | Each | \$350.00 |
| Swell Test | Each | \$300.00 |
| Mobilization/Demobilization for Falling Weight | Each | \$400.00 |
| FWD Equipment | Day | \$2,600.00 |
| Sieve Analysis | Each | \$77.25 |
| Consolidated Undrained Triaxial Testing | Each | \$725.00 |
| Unconsolidated Undrained Triaxial Testing | Each | \$135.00 |
| Soil Lime/Cement Compression Testing | Each | \$1,750.00 |
| California Bearing Ration Testing | Each | \$600.00 |
| Traffic Control | Day | \$2,500.00 |
| Clearing | Day | \$3,000.00 |
| ATV Rib Mobilization Surcharge | Each | \$1,500 |

Hardesty & Hanover, LLC.

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |
| In-house Plots (B/W on Bond) | SF | \$0.75 |
| In-house Plots (Color on Bond) | SF | \$1.75 |
| In-house Large Format Plotting | SF | \$2.50 |
| In-house Mounting of Large Exhibits | SF | \$10.00 |

Rifeline

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|----------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |

Surveying and Mapping, LLC

| DESCRIPTION | UNIT | 2017 UNIT COST |
|---|----------|-------------------|
| In-house Photocopies B/W (8 1/2" X 11") | Per Page | \$0.16 |
| In-house Photocopies Color (8 1/2" X 11") | Per Page | \$0.75 |
| In-house Photocopies B/W (11" X 17") | Per Page | \$0.32 |
| In-house Photocopies Color (11" X 17") | Per Page | \$1.50 |
| In-house Plots (B/W on Bond) | SF | \$0.75 |
| In-house Plots (Color on Bond) | SF | \$1.75 |
| In-house Large Format Plotting | SF | \$2.50 |
| In-house Mounting of Large Exhibits | SF | \$10.00 |
| In-house Traffic Control | Day | \$1,500.00 |
| GPS Receiver | Hour | \$25.00 |
| Terrestrial Laser Scanner | Hour | \$80.00 |
| LiDAR Workstation | Hour | \$25.00 |
| Helicopter Rate | Hour | \$1,650.00 |
| Aerial Lidar System | Day | \$6,500.00 |
| Digital Imagery Processing | Each | \$20.00 |
| LiDAR Mobile Mapping System | Day | \$6,000.00 |
| Aerial Photography Flight Crew Fixed Wing Aircraft | Hour | \$180.00 |
| LiDAR Flight Crew Fixed Wing Aircraft (includes Pilot and Lidar Operator) | Hour | \$192.00 |
| Helicopter Flight Crew (Includes Pilot and LiDAR Operator) | Mile | \$5.90 |
| AP Transit Miles | Mile | \$20.00 |
| AP Project Flight Miles | Project | \$2,250.00 |
| AP ABGPS Processing | Mile | \$6.00 |
| FWAL Transit Miles | Mile | \$20.00 |
| FWAL Project Flight Miles | Mile | \$16.00 |
| B&W processing (film, development, scanning | Each | \$23.00 |
| CIR processing (film, development, scanning) | Each | \$26.00 |
| Color processing (film, development, scanning) | Each | \$26.00 |

Digital Image Processing Each \$20.00