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CONTRACT AMENDMENT NO.  __1_ 

TO  

WILLIAMSON COUNTY CONTRACT FOR 

ENGINEERING SERVICES 
 

WILLIAMSON COUNTY ROAD BOND PROJECT:  

21RFSQ27 Engineering for Corridor J (SH195 to SH183)  (“Project”) 
 

THIS CONTRACT AMENDMENT NO.    1   to Williamson County Contract for Engineering 

Services is by and between Williamson County, Texas, a political subdivision of the State of Texas, 

(the "County") and Halff Associates, Inc (the "Engineer") and becomes effective as of the date of 

the last party’s execution below.  

 

WHEREAS, the County and the Engineer executed the Williamson County Contract for 

Engineering Services dated effective    February 1   , 2022 (the “Contract”);  

 

WHEREAS, pursuant to Article 14 of the Contract, the terms of the Contract may be modified by 

a written fully executed Contract Amendment; 

 

WHEREAS, the “Compensation Cap” under Article 5 of the Contract limits the maximum amount 

payable under the Contract to $2,135,000.00; and,  

 

WHEREAS, it has become necessary to amend the Contract.  

 

AGREEMENT 

 

NOW, THEREFORE, premises considered, the County and the Engineer agree that the Contract 

is amended as follows:  

 

I. The Compensation Cap under Article 5 of the Contract is hereby increased from 

$2,135,000.00  to $2,500,000.00, reflecting a total increase of $365,000.00. 

 

 

All other terms of the Contract are unchanged and will remain in full force and effect.  
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IN WITNESS WHEREOF, the County and the Engineer have executed this Contract 

Amendment, to be effective as of the date of the last party’s execution below.  

 

ENGINEER:       COUNTY: 

 

By: ___________________________  By:  _________________________ 

 Signature      Signature 

 

 John Conquest     ____________________________ 

Printed Name      Printed Name 

 

 

              Authorized Agent                       _____________________________ 

Title       Title 

 

 

       ___________________ 

Date       Date 
9/10/2024

Christen Eschberger
Approved




